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SECRET

OL/FMG WEEKLY REPORT N

PERIOD ENDING 29 NOVEMBER 1988

P

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management: No new tasks assigned during this reporting
period.

2. Major Events that Have Occurred During the Preceding
Week:

a. Status of South Side Chilled Water Lines: FMG's O‘P(:\D
S-
5:

23 November 1988. The contract was awarded for $78,263.

Contract Staff awarded the contract to Bechtel on %%g

Completion time is expected 23 February 1989.] |
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b. Renovation Activities at the E-Street Complex:
Renovation activities continued at the E-Street Complex this
period. Painting is 98 percent complete in the East Building
and on the third floor of the South Building. Limited areas of
the second floor of the South Building are scheduled to be
painted starting 28 November 1988. Painting will continue in
various parts of South Building as construction is completed.
Demolition and construction within Central Building continues
and is expected to terminate on 9 December 1988, at which time
interior painting is scheduled to begin. General Services
Administration asbestos removal contractors are scheduled to
commence asbestos abatement/removal in South and Central
Buildings on 28 November 1988. This activity is expected to
require 8-10 days for completion.

25X1

25X1

Targeted completion dates of all buildings remain
unchanged (South and East Buildings, 15 December 1988 and
Central Building 31 December 1988). The completion date for
Central Building is subject to change if the above mentioned
additional work is approved.
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d. Key Building Update: The project is out for
competltlve bid with contractors. The original bid date was

29 November 1988 but has been extended due to addendum #1. The new
bid date is 6 December 1988, 2:00PM at Headquarters. The winning
contractor will receive a notice to proceed within two days after
the bid opening. Work should begin no later than

12 December 1988. Renovation completion should follow 45 days
later.

the Office of
On

22 November 1988, FMG/DBB was tasked to renovate 1000 square feet
of space in Key Building for the Office of| | FMG/DBB met with
the Office Chief and Log Officer to survey the area. Drawings were
completed on 25 November 1988 and the move-in date

of 15 December 1988 will be met.

\

g. Minor Renovations for the ODDI in Room 811 Ames:
FMG/DBB surveyed 2300 square feet of existing office space for
renovation. The renovations consist of expanding one office and
adding another. Drawings are 75% completed and will be finished by

the first of December 1988.
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i. Backfill Project: On 22 November 1988, Facilities
Management Group, Contracts Branch issued a Purchase Order
(88-2780004-130) in the amount of $6,312.81 to Interior Elements,
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Inc., for the installation of partitions in rooms 5F25, 5F16 and

3E48 in the Original Headquarters Building. This work is to be

completed by 31 December 1988, and supports the Headquarters
25X1 backfill program. |

h. New Headquarters Building:

K (1) Soundproofing of Walls: In order to attenuate
the sound transmission through New Headquarters Building (NHB)
hollow partition walls, DEB has directed Allied to blow-in Celbar
insulation into the hollow walls and to seal the gaps between the
walls in the NHB second floor IG Office area first, and then in the
OSWR area, as required. Allied has been directed to complete these
tasks in the IG Area by 8 December 1988. Cerami and Associates, an
acoustical consulting firm, has been hired by Design and
Engineering Branch to review the sound transmission problems in the
New Headquarters Building. The contractor made a site visit
on 22 November to discuss the problems with HD/DEB personnel and
conduct testing on site. After touring the site, the consultant
recommended continuing with the current program to install blown-in
insulation, upgrading the seals around the metal filler panels used
to make the transition from gypsum partitions to the exterior wall,
and gasketing around the door frames where additional treatment is

25X1 necessary. | |

(2) Security Trash Chutes: Both north and south
y#& \btrash chutes have been tested successfully. Facilities Operations
R

| Branch is i val before placing chutes in
25X1 dﬂ# service.

i. Child Day Care Center (CDCC) Project: The project is
under construction. The concrete slab is being poured and the
25X1 walls are bing erected.‘

25X1
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p. Significant Customer Service Efforts: Details have
been finalized to replace the Office of Personnel, Recruitment
O#ﬂ Division bus with a Motor Pool Branch vehicle and driver. The
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Motor Pool Branch service, which replaces American Coach, will
begin effective 02 January 1989 at a significant cost savings to
the Office of Logistics. Beltway Limo Shuttle service on the
Headquarters compound will also be discontinued and replaced by

Motor Pool Branch service. Both cha i i tter
25X1 customer service at a reduced cost.

25X1
\
3.. Upcoming Events:
None
| 4. Management Activities and Concerns:
25X1

a. Personnel: will report to HD/FMG/OL on
25X1 05 December 1988.

b. Escort Problems: Allied custodial continues to find
it increasingly difficult to perform their assigned duties due to
lack of escorts. The lack of escorts is affecting their ability to
clean our buildings. Following are recent statistics:

Date Requirement Received | Shortage
25X1 11/18

11/21
25X1 Chief

Facilities Management Group
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